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ESTIMATE RUN 08/22/2013

ESTIMATE SUMMARY 10:39:55

CONTID: C17083         ESTIMATE NO: 0016 PROG 2005

PCN: 17083-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 PARKER RD TO MISSISSIPPI PERCENT TIME:

PROJECT NO: IM 2254-076                   

I-225 PARKER RD TO MISSISSIPPI

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/25/2013 DATE TIME STARTED 03/12/2012

7353 S. EAGLE STREET DATE LET 01/19/2012 DATE WORK BEGAN

 DATE AWARDED 02/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/02/2012 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 03/12/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 50,813,655.68 PARTICIPATING $ $ 1,570,889.98

AWARD PROJECT AMT: 42,793,272.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -236,944.81

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -47,126.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.29

WORK DAYS

WORK DAYS

42.54%

29,197,951.19

1,570,889.98

1,333,945.17

1,286,818.47

$

$

$

$

21,615,704.49

0.00

21,615,704.49

1,550,986.15

23,166,690.64

-607,806.04

0.00

22,558,884.60

0.00

AMOUNT DUE 22,558,884.60 1,286,818.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,286,818.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

340.5 TIME ALLOW: 538

ORIG TIME ALLOW: 528
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0005 Clearing and Grubbing 0.700

0.000

201-00000  
 

1.000

L S 

809,194.19000 566,435.930.700

0.00

0010 Tree Trimming 41.500

0.000

202-00008  
 

100.000

HOUR

110.00000 4,565.0041.500

0.00

0015 Removal of Tree 76.000

0.000

202-00010  
 

81.000

EACH

170.00000 12,920.0076.000

0.00

0020 *Removal of Pavement Marking 18,631.000

3,219.000

202-00250  
 

90,428.000

SF  

0.90000 19,665.0021,850.000

2,897.10

0025 Blading 0.000

0.000

203-01500  
 

150.000

HOUR

100.00000 0.000.000

0.00

0030 Backhoe 0.000

0.000

203-01510  
 

150.000

HOUR

150.00000 0.000.000

0.00

0035 Dozing 7.000

0.000

203-01550  
 

150.000

HOUR

120.00000 840.007.000

0.00

0040 Combination Loader 0.000

0.000

203-01594  
 

150.000

HOUR

78.00000 0.000.000

0.00

0045 *Potholing 70.500

0.000

203-01597  
 

500.000

HOUR

150.00000 10,575.0070.500

0.00

0050 *Sweeping (With Pickup Broom) 461.000

0.000

203-01622  
 

3,200.000

HOUR

79.00000 36,419.00461.000

0.00

0055 *Erosion Log (12 Inch) 1,810.000

0.000

208-00002  
 

5,000.000

LF  

3.90000 7,059.001,810.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0060 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

2,100.000

LF  

6.50000 0.000.000

0.00

0065 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

200.000

EACH

13.00000 0.000.000

0.00

0070 *Silt Fence 2,040.000

0.000

208-00020  
 

20,000.000

LF  

0.90000 1,836.002,040.000

0.00

0075 Sediment Trap 0.000

0.000

208-00033  
 

5.000

EACH

980.00000 0.000.000

0.00

0080 *Gravel Bag 1,088.000

0.000

208-00034  
 

3,000.000

LF  

6.00000 6,528.001,088.000

0.00

0085 Rock Check Dam 0.000

0.000

208-00041  
 

65.000

EACH

330.00000 0.000.000

0.00

0090 *Concrete Washout Structure 4.000

0.000

208-00045  
 

30.000

EACH

670.00000 2,680.004.000

0.00

0095 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

150.000

LF  

6.00000 0.000.000

0.00

0100 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

900.000

LF  

6.00000 0.000.000

0.00

0105 Vehicle Tracking Pad 10.000

0.000

208-00070  
 

20.000

EACH

1,200.00000 12,000.0010.000

0.00

0110 Removal and Disposal of Sediment (Labor) 365.000

0.000

208-00103  
 

400.000

HOUR

30.00000 10,950.00365.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0115 Removal and Disposal of Sediment (Equipment) 101.000

0.000

208-00105  
 

300.000

HOUR

74.00000 7,474.00101.000

0.00

0120 Erosion Control Supervisor 290.000

22.000

208-00206  
 

720.000

DAY 

35.00000 10,920.00312.000

770.00

0125 Temporary Berms 8,862.000

0.000

208-00300  
 

23,000.000

LF  

2.10000 18,610.208,862.000

0.00

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

50.000

ACRE

700.00000 0.000.000

0.00

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

50.000

ACRE

530.00000 0.000.000

0.00

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

10,000.000

LB  

1.90000 0.000.000

0.00

0145 *Soil Binder 1.000

0.000

213-00100  
 

30.000

ACRE

460.00000 460.001.000

0.00

0150 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00101  
 

36,000.000

SY  

1.60000 0.000.000

0.00

0155 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

17,000.000

SY  

4.20000 0.000.000

0.00

0160 *Herbicide Treatment 3,740.000

0.000

217-00000  
 

3,915.000

SY  

0.65000 2,431.003,740.000

0.00

0165 *Wildlife Biologist 17.500

0.000

240-00000  
 

20.000

HOUR

58.00000 1,015.0017.500

0.00
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0170 *Prairie Dog Management 0.500

0.000

240-00100  
 

1.000

L S 

6,500.00000 3,250.000.500

0.00

0175 *Monitoring Technician 0.000

0.000

250-00050  
 

30.000

HOUR

56.00000 0.000.000

0.00

0180 *Health and Safety Officer 0.000

0.000

250-00110  
 

10.000

HOUR

76.00000 0.000.000

0.00

0185 *Guardrail Type 7 (Style CC) 3,719.000

0.000

606-00720  
 

4,507.000

LF  

42.00000 156,198.003,719.000

0.00

0190 *Fence (Plastic) 1,818.000

0.000

607-11525  
 

6,500.000

LF  

2.50000 4,545.001,818.000

0.00

0195 *Detour Pavement 43,556.000

2,163.000

621-00450  
 

52,639.000

SY  

29.00000 1,325,851.0045,719.000

62,727.00

0200 Construction Surveying 0.615

0.041

625-00000  
 

1.000

L S 

374,000.00000 245,344.000.656

15,334.00

0205 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

2,259,171.91000 1,355,503.150.600

0.00

0210 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

21,600.00000 10,800.000.500

2,160.00

0215 *Pavement Marking Paint (Low VOC Solvent Base) 968.760

93.000

627-00012  
 

2,057.000

GAL 

30.00000 31,852.801,061.760

2,790.00

0220 *Raised Flexible Pavement Marker (Temporary) 415.000

0.000

627-00032  
 

1,516.000

EACH

4.20000 1,743.00415.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0225 *Flagging 3,599.250

554.750

630-00000  
 

18,000.000

HOUR

22.00000 91,388.004,154.000

12,204.50

0230 *Uniformed Traffic Control 705.500

50.000

630-00003  
 

1,000.000

HOUR

61.00000 46,085.50755.500

3,050.00

0235 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

2,600.00000 2,600.001.000

0.00

0240 *Traffic Control Inspection 163.000

6.000

630-00007  
 

219.000

DAY 

77.00000 13,013.00169.000

462.00

0245 *Traffic Control Management 261.000

19.000

630-00012  
 

548.000

DAY 

510.00000 142,800.00280.000

9,690.00

0250 *Flashing Beacon (Solar) 1.500

0.000

630-80002  
 

4.000

EACH

530.00000 795.001.500

0.00

0255 *Barricade (Type 3 M-A) (Temporary) 13.000

0.000

630-80335  
 

28.000

EACH

79.00000 1,027.0013.000

0.00

0260 *Construction Traffic Sign (Panel Size A) 94.000

0.000

630-80341  
 

313.000

EACH

53.00000 4,982.0094.000

0.00

0265 *Construction Traffic Sign (Panel Size B) 32.500

0.000

630-80342  
 

115.000

EACH

53.00000 1,722.5032.500

0.00

0270 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

24.000

EACH

53.00000 159.003.000

0.00

0275 *Construction Traffic Sign (Special) 441.500

0.000

630-80344  
 

888.000

SF  

21.00000 9,271.50441.500

0.00
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0280 *Portable Message Sign Panel 6.500

0.000

630-80355  
 

15.000

EACH

12,700.00000 82,550.006.500

0.00

0285 *Advance Warning Flashing or Sequencing Arrow P anel (A 
Type) 

0.500

0.000

630-80356  
 

1.000

EACH

530.00000 265.000.500

0.00

0290 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

1.000

0.000

630-80357  
 

6.000

EACH

530.00000 530.001.000

0.00

0295 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.500

0.000

630-80358  
 

5.000

EACH

530.00000 795.001.500

0.00

0300 *Drum Channelizing Device 57.500

0.000

630-80360  
 

800.000

EACH

26.00000 1,495.0057.500

0.00

0305 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

40.000

EACH

58.00000 0.000.000

0.00

0310 *Concrete Barrier (Temporary) 18,108.000

0.000

630-80370  
 

42,250.000

LF  

26.00000 470,808.0018,108.000

0.00

0315 Glare Screen (Temporary) 570.000

0.000

630-80378  
 

1,851.000

LF  

7.50000 4,275.00570.000

0.00

0320 *Traffic Cone 250.000

0.000

630-80380  
 

500.000

EACH

7.50000 1,875.00250.000

0.00

0325 *Impact Attenuator (Temporary) 6.000

0.000

630-85010  
 

12.000

EACH

16,200.00000 97,200.006.000

0.00

0330 *Mobile Attenuator 1.000

0.000

630-85020  
 

2.000

EACH

21,100.00000 21,100.001.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0335 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

51,200.00000 51,200.001.000

0.00

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,735,808.500

F A 

1.00000 0.000.000

0.00

0345 F/A Partnering 0.000

0.000

700-70011  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A Fuel Cost Adjustment 19,076.100

0.000

700-70016  
 

538,200.000

F A 

1.00000 19,076.1019,076.100

0.00

0355 F/A On-The-Job Trainee 1,888.000

941.000

700-70023  
 

25,000.000

F A 

1.00000 2,829.002,829.000

941.00

0360 F/A Tree Mitigation 53,096.000

0.000

700-70035  
 

53,096.000

F A 

1.00000 53,096.0053,096.000

0.00

0365 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

3000 Added Item (Dollar)/ Price Reduction - Violatio n of 
Work Time Limitation

-19,050.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -19,050.00-19,050.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

3005 Added Item (Dollar)/ Subcontractor's Lien - Bro oklyn 
Sweeps

0.000

-2,696.000

900-00006  
 

0.000

DOL 

1.00000 -2,696.00-2,696.000

-2,696.00

CAT 4,967,661.68110,329.6011,138,914.25CURRENT AMT0200 $ $ $

CAT NO0201 CDOT Roadway 

0385 Removal of Inlet 5.000

0.000

202-00019  
 

21.000

EACH

400.00000 2,000.005.000

0.00

0390 Removal of Manhole 1.000

0.000

202-00021  
 

4.000

EACH

300.00000 300.001.000

0.00

0395 Removal of Pipe 1,023.000

0.000

202-00035  
 

6,960.000

LF  

10.00000 10,230.001,023.000

0.00

0400 *Removal of Delineator 277.000

0.000

202-00090  
 

284.000

EACH

10.00000 2,770.00277.000

0.00

0405 Removal of Median Cover 0.000

0.000

202-00195  
 

83.000

SY  

19.00000 0.000.000

0.00

0410 Removal of Sidewalk 0.000

0.000

202-00200  
 

85.000

SY  

6.00000 0.000.000

0.00

0415 Removal of Curb and Gutter 408.000

0.000

202-00203  
 

1,764.000

LF  

4.10000 1,672.80408.000

0.00

0420 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

14.000

SY  

26.00000 0.000.000

0.00

0425 *Removal of Concrete Pavement 38,584.000

0.000

202-00210  
 

94,614.000

SY  

4.40000 169,769.6038,584.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

0430 Removal of Concrete Pavement (Special) 278.000

0.000

202-00212  
 

556.000

SY  

14.00000 3,892.00278.000

0.00

0435 *Removal of Asphalt Mat 41,921.000

0.000

202-00220  
 

76,745.000

SY  

4.40000 184,452.4041,921.000

0.00

0440 Removal of Expansion Device 276.000

0.000

202-00504  
 

276.000

LF  

120.00000 33,120.00276.000

0.00

0445 *Removal of Light Standard 13.000

2.000

202-00700  
 

35.000

EACH

310.00000 4,650.0015.000

620.00

0450 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

3.000

EACH

3,000.00000 3,000.001.000

0.00

0455 *Removal of Ground Sign 13.000

0.000

202-00810  
 

45.000

EACH

94.00000 1,222.0013.000

0.00

0460 *Removal of Sign Panel 4.000

0.000

202-00821  
 

23.000

EACH

52.00000 208.004.000

0.00

0465 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

1.000

EACH

780.00000 0.000.000

0.00

0470 *Removal of Fence 138.000

0.000

202-01000  
 

7,365.000

LF  

3.10000 427.80138.000

0.00

0475 *Removal of Guardrail Type 3 1,378.000

0.000

202-01130  
 

2,032.000

LF  

2.30000 3,169.401,378.000

0.00

0480 Removal of Guardrail Type 4 470.000

0.000

202-01140  
 

2,329.000

LF  

7.50000 3,525.00470.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

0485 *Removal of Tensioned Cable Barrier 12,675.000

0.000

202-01200  
 

12,675.000

LF  

2.00000 25,350.0012,675.000

0.00

0490 Clean Culvert 0.000

0.000

202-04002  
 

4.000

EACH

1,800.00000 0.000.000

0.00

0495 *Abandon Well 14.000

0.000

202-04100  
 

14.000

EACH

620.00000 8,680.0014.000

0.00

0500 Unclassified Excavation (Complete In Place) 104,000.000

0.000

203-00010  
 

172,814.000

CY  

7.94000 825,760.00104,000.000

0.00

0505 Muck Excavation 867.000

0.000

203-00100  
 

867.000

CY  

12.00000 10,404.00867.000

0.00

0510 Proof Rolling 37.500

0.000

203-01100  
 

400.000

HOUR

85.00000 3,187.5037.500

0.00

0515 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

100.000

CY  

99.00000 0.000.000

0.00

0520 Filter Material (Class C) 140.000

0.000

206-00530  
 

571.000

CY  

29.00000 4,060.00140.000

0.00

0525 Topsoil 0.000

0.000

207-00205  
 

23,000.000

CY  

9.50000 0.000.000

0.00

0530 *Reset Blankout Sign (Fiber Optic) 0.000

0.000

210-00809  
 

1.000

EACH

1,900.00000 0.000.000

0.00

0535 *Reset Ground Sign 0.000

2.000

210-00810  
 

9.000

EACH

310.00000 620.002.000

620.00
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0540 *Reset Sign Panel 4.000

0.000

210-00815  
 

10.000

EACH

52.00000 208.004.000

0.00

0545 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

1.000

EACH

6,400.00000 0.000.000

0.00

0546 Added Item (Each)/ Reset Variable Message Sign (Spec) 0.000

0.000

900-00007  
 

0.000

EACH

21,272.00000 0.000.000

0.00

0550 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

3.000

EACH

3,000.00000 3,000.001.000

0.00

0555 Modify Manhole 1.000

0.000

210-04015  
 

7.000

EACH

860.00000 860.001.000

0.00

0560 Modify Inlet 2.000

0.000

210-04020  
 

10.000

EACH

1,200.00000 2,400.002.000

0.00

0565 Vegetation Control Mat 0.000

0.000

213-00071  
 

70.000

SY  

31.00000 0.000.000

0.00

0570 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

65,608.000

TON 

12.00000 0.000.000

0.00

0571 ABC (CL 6) 16,427.000

0.000

304-06007  
 

16,427.000

CY  

21.55000 354,001.8516,427.000

0.00

0571 MATERIAL ALLOWANCE ABC (Cl.6) 0.000

0.000CY  

10.43000 0.000.000

0.00

0575 *Hydrated Lime 684.780

0.000

307-00000  
 

1,707.000

TON 

150.00000 102,717.00684.780

0.00
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0580 *Processing Lime Treated Subgrade (12 Inch) 29,038.000

0.000

307-00212  
 

68,972.000

SY  

1.90000 55,172.2029,038.000

0.00

0585 *Hot Mix Asphalt (Patching) (Asphalt) 376.710

0.000

403-00720  
 

1,500.000

TON 

100.00000 37,671.00376.710

0.00

0590 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

245.000

SY  

31.00000 0.000.000

0.00

0595 *Concrete Pavement (9 1/2 Inch) (Fast Track) 0.000

0.000

412-00952  
 

205.000

SY  

37.00000 0.000.000

0.00

0600 *Concrete Pavement (10-1/2 Inch) 3,611.000

40.000

412-01050  
 

8,852.000

SY  

33.00000 120,483.003,651.000

1,320.00

0605 *Concrete Pavement (10-1/2 Inch) (Fast Track) 2,266.000

0.000

412-01060  
 

2,266.000

SY  

39.00000 88,374.002,266.000

0.00

0610 *Concrete Pavement (11-1/2 Inch) 0.000

0.000

412-01150  
 

2,059.000

SY  

34.00000 0.000.000

0.00

0615 *Concrete Pavement (12-1/2 Inch) 102,593.000

4,322.000

412-01250  
 

234,063.000

SY  

35.21000 3,764,477.15106,915.000

152,177.62

0615 MATERIAL ALLOWANCE Dowel Baskets & Tiebars 0.000

0.000SY  

1.06635 0.000.000

0.00

0615 MATERIAL ALLOWANCE Loose Dowels 0.000

0.000SY  

0.60797 0.000.000

0.00

0615 MATERIAL ALLOWANCE Reinforcing Steel 51,844.000

-4,322.000SY  

2.84000 134,962.4847,522.000

-12,274.48
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0615 MATERIAL ALLOWANCE Reinforcing Steel 20,043.000

0.000SY  

2.84000 56,922.1220,043.000

0.00

0615 MATERIAL ALLOWANCE Reinforcing Steel 0.000

14,811.000SY  

2.84000 42,063.2414,811.000

42,063.24

0620 *Concrete Pavement (12 1/2 Inch) (Fast Track) 2,372.000

0.000

412-01252  
 

6,702.000

SY  

42.00000 99,624.002,372.000

0.00

0625 Geomembrane 718.000

0.000

420-00000  
 

2,553.000

SY  

6.50000 4,667.00718.000

0.00

0625 MATERIAL ALLOWANCE Geomembrane 1,835.000

0.000SY  

2.79000 5,119.651,835.000

0.00

0630 Geotextile (Erosion Control) (Class 1) 106.000

146.000

420-00102  
 

689.000

SY  

3.40000 856.80252.000

496.40

0635 Geotextile (Separator) (Class 1) 85,036.000

0.000

420-00132  
 

198,075.000

SY  

0.95000 80,784.2085,036.000

0.00

0635 MATERIAL ALLOWANCE Geotextile (Separator) Class  1 0.000

0.000SY  

0.55000 0.000.000

0.00

0640 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

396.000

LF  

120.00000 0.000.000

0.00

0645 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

56.000

LF  

210.00000 0.000.000

0.00

0650 *Drilled Caisson (48 Inch) 67.670

32.750

503-00048  
 

204.000

LF  

300.00000 30,126.00100.420

9,825.00
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0655 *Drilled Caisson (54 Inch) 77.580

0.000

503-00054  
 

160.000

LF  

280.00000 21,722.4077.580

0.00

0660 *Grouted Riprap 0.000

75.000

506-00030  
 

218.000

CY  

220.00000 16,500.0075.000

16,500.00

0665 Riprap (12 Inch) 65.000

-12.000

506-00212  
 

65.000

CY  

84.00000 4,452.0053.000

-1,008.00

0670 *Concrete Slope and Ditch Paving (Reinforced) 32.900

0.000

507-00100  
 

39.000

CY  

310.00000 10,199.0032.900

0.00

0675 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

68.00000 0.000.000

0.00

0680 Pipe Railing 0.000

0.000

514-00000  
 

64.000

LF  

100.00000 0.000.000

0.00

0685 Bridge Expansion Device (0-4 Inch) 238.000

0.000

518-01004  
 

238.000

LF  

190.00000 45,220.00238.000

0.00

0690 Concrete Class D (Bridge) (Special) 20.000

0.000

601-03041  
 

20.000

CY  

560.00000 11,200.0020.000

0.00

0695 *Concrete Class D (Wall) 4.300

0.000

601-03050  
 

112.000

CY  

240.00000 1,032.004.300

0.00

0700 *Reinforcing Steel (Epoxy Coated) 1,093.000

0.000

602-00020  
 

1,093.000

LB  

0.84000 918.121,093.000

0.00

0705 15 Inch Reinforced Concrete Pipe (Complete In P lace) 100.000

0.000

603-01155  
 

100.000

LF  

200.00000 20,000.00100.000

0.00
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0710 18 Inch Reinforced Concrete Pipe (Complete In P lace) 4,060.000

0.000

603-01185  
 

6,134.000

LF  

43.00000 174,580.004,060.000

0.00

0715 24 Inch Reinforced Concrete Pipe (Complete In P lace) 2,473.000

0.000

603-01245  
 

3,471.000

LF  

50.00000 123,650.002,473.000

0.00

0720 30 Inch Reinforced Concrete Pipe (Complete In P lace) 2,475.000

22.000

603-01305  
 

3,202.000

LF  

61.00000 152,317.002,497.000

1,342.00

0725 36 Inch Reinforced Concrete Pipe (Complete In P lace) 682.000

0.000

603-01365  
 

2,339.000

LF  

79.00000 53,878.00682.000

0.00

0730 42 Inch Reinforced Concrete Pipe (Complete In P lace) 602.000

0.000

603-01425  
 

602.000

LF  

88.00000 52,976.00602.000

0.00

0735 48 Inch Reinforced Concrete Pipe (Complete In P lace) 1,568.000

0.000

603-01485  
 

1,568.000

LF  

120.00000 188,160.001,568.000

0.00

0740 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0745 30 Inch Reinforced Concrete End Section 0.000

1.000

603-05030  
 

1.000

EACH

1,700.00000 1,700.001.000

1,700.00

0750 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

4.000

EACH

1,800.00000 0.000.000

0.00

0755 48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

0760 Inlet Type C (5 Foot) 4.000

0.250

604-00305  
 

19.000

EACH

1,900.00000 8,075.004.250

475.00
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0765 Inlet Type C (10 Foot) 3.000

0.000

604-00310  
 

7.000

EACH

2,600.00000 7,800.003.000

0.00

0770 Inlet Type D (5 Foot) 0.750

0.250

604-00505  
 

3.000

EACH

2,500.00000 2,500.001.000

625.00

0775 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

2.000

EACH

3,300.00000 3,300.001.000

0.00

0780 Inlet Type D (Special) 0.000

0.000

604-00550  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0785 Inlet Type 13 (10 Foot) 0.750

0.250

604-13010  
 

1.000

EACH

2,800.00000 2,800.001.000

700.00

0790 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

3.000

EACH

3,400.00000 0.000.000

0.00

0795 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

2.000

EACH

3,900.00000 0.000.000

0.00

0800 Vane Grate Inlet (5 Foot) 1.750

0.250

604-25005  
 

6.000

EACH

2,500.00000 5,000.002.000

625.00

0805 Vane Grate Inlet (Double) (5 Foot) 3.500

0.250

604-26005  
 

15.000

EACH

3,900.00000 14,625.003.750

975.00

0810 Vane Grate Inlet (Double) (10 Foot) 24.000

1.000

604-26010  
 

29.000

EACH

4,700.00000 117,500.0025.000

4,700.00

0815 Manhole Slab Base (5 Foot) 6.000

0.000

604-30005  
 

7.000

EACH

1,700.00000 10,200.006.000

0.00
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0820 Manhole Slab Base (10 Foot) 15.000

0.000

604-30010  
 

16.000

EACH

2,200.00000 33,000.0015.000

0.00

0825 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

9.000

EACH

3,400.00000 10,200.003.000

0.00

0830 Manhole Box Base (Special) 1.000

0.000

604-31000  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0835 Manhole Box Base (10 Foot) 2.000

0.000

604-31010  
 

6.000

EACH

4,900.00000 9,800.002.000

0.00

0840 Manhole Special (20 Foot) 3.000

0.000

604-39020  
 

4.000

EACH

43,700.00000 131,100.003.000

0.00

0845 4 Inch Perforated Pipe Underdrain (Special) 102.000

0.000

605-00041  
 

577.000

LF  

19.00000 1,938.00102.000

0.00

0850 *Guardrail Type 3 (6-3 Post Spacing) 1,855.000

0.000

606-00301  
 

6,268.000

LF  

14.00000 25,970.001,855.000

0.00

0850 MATERIAL ALLOWANCE Guardrail Ty. 3 4,132.500

0.000LF  

4.86000 20,083.954,132.500

0.00

0855 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,216.000

LF  

41.00000 0.000.000

0.00

0860 *Guardrail Type 7 (Style CC) 1,697.000

2,373.000

606-00720  
 

4,099.000

LF  

42.00000 170,940.004,070.000

99,666.00

0865 *Guardrail Type 7 (Style CD) 460.000

1,410.000

606-00730  
 

1,870.000

LF  

54.00000 100,980.001,870.000

76,140.00
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0870 *Guardrail Type 7 (Style CD)(Concrete Glare Scr een) 0.000

0.000

606-00735  
 

436.000

LF  

170.00000 0.000.000

0.00

0875 *Guardrail Type 7 (Style CE) 652.000

178.000

606-00740  
 

1,356.000

LF  

53.00000 43,990.00830.000

9,434.00

0880 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 0.000

0.000

606-00745  
 

9,748.000

LF  

62.00000 0.000.000

0.00

0885 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

11.000

EACH

510.00000 1,020.002.000

0.00

0885 MATERIAL ALLOWANCE End Anchor Ty.3D 9.000

0.000EACH

419.50000 3,775.509.000

0.00

0890 *Transition Type 3G 3.000

0.000

606-01370  
 

7.000

EACH

1,100.00000 3,300.003.000

0.00

0890 MATERIAL ALLOWANCE Transition Ty. 3G 4.000

0.000EACH

406.00000 1,624.004.000

0.00

0895 *Transition Type 3H 0.000

0.000

606-01380  
 

3.000

EACH

620.00000 0.000.000

0.00

0895 MATERIAL ALLOWANCE Transition Ty.3H 3.000

0.000EACH

306.00000 918.003.000

0.00

0900 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000

EACH

430.00000 0.000.000

0.00

0905 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

10.000

EACH

1,900.00000 5,700.003.000

0.00
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0905 MATERIAL ALLOWANCE End Anchor (Non-Flared) 7.000

0.000EACH

1,355.00000 9,485.007.000

0.00

0910 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,500.00000 0.000.000

0.00

0910 MATERIAL ALLOWANCE End Anchor (Flared) 4.000

0.000EACH

1,044.00000 4,176.004.000

0.00

0915 *End Post (Chain Link) 0.000

0.000

607-52905  
 

10.000

EACH

130.00000 0.000.000

0.00

0915 MATERIAL ALLOWANCE End Posts 10.000

0.000EACH

70.41000 704.1010.000

0.00

0920 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

24.000

EACH

180.00000 0.000.000

0.00

0920 MATERIAL ALLOWANCE Corner/Line Brace Post 24.000

0.000EACH

109.49000 2,627.7624.000

0.00

0925 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

7,300.000

LF  

11.00000 0.000.000

0.00

0925 MATERIAL ALLOWANCE Fence Materials 7,300.000

0.000LF  

4.32760 31,591.487,300.000

0.00

0930 *20 Foot Gate Double (Chain Link) 0.000

0.000

607-60270  
 

1.000

EACH

760.00000 0.000.000

0.00

0935 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

102.000

SY  

25.00000 0.000.000

0.00
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0940 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

20.000

SY  

150.00000 0.000.000

0.00

0945 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

233.000

LF  

12.00000 0.000.000

0.00

0950 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

295.000

LF  

14.00000 0.000.000

0.00

0955 *Curb and Gutter Type 2 (Section II-B) (Special ) 0.000

0.000

609-21023  
 

347.000

LF  

16.00000 0.000.000

0.00

0960 *Gutter (Special) 0.000

0.000

609-23000  
 

144.000

LF  

46.00000 0.000.000

0.00

0965 *Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

850.000

LF  

11.00000 0.000.000

0.00

0970 *Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

125.000

LF  

13.00000 0.000.000

0.00

0975 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

3,658.000

SF  

4.50000 0.000.000

0.00

0980 Median Cover Material (Stone) 0.000

0.000

610-00050  
 

463.000

TON 

22.00000 0.000.000

0.00

0985 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

97.000

EACH

13.00000 0.000.000

0.00

0990 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

81.000

EACH

34.00000 0.000.000

0.00
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0995 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

30.000

EACH

35.00000 0.000.000

0.00

1000 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

13.000

EACH

36.00000 0.000.000

0.00

1005 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

50.000

EACH

160.00000 0.000.000

0.00

1010 *1 Inch Electrical Conduit 462.000

0.000

613-00100  
 

6,305.000

LF  

9.00000 4,158.00462.000

0.00

1015 *2 Inch Electrical Conduit 3,197.000

0.000

613-00200  
 

10,580.000

LF  

9.50000 30,371.503,197.000

0.00

1020 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

500.000

LF  

12.00000 0.000.000

0.00

1025 *3 Inch Electrical Conduit 7,921.000

0.000

613-00300  
 

15,700.000

LF  

11.00000 87,131.007,921.000

0.00

1030 *2 Inch Electrical Conduit (Plastic) 1,787.000

3,949.000

613-01200  
 

5,736.000

LF  

9.50000 54,492.005,736.000

37,515.50

1035 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

7.000

EACH

1,100.00000 1,100.001.000

0.00

1040 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

359,000.00000 0.000.000

0.00

1045 *Light Standard Steel (40 Foot) 0.000

5.000

613-32400  
 

14.000

EACH

2,000.00000 10,000.005.000

10,000.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 CDOT Roadway 

1045 MATERIAL ALLOWANCE Light Standard, Steel (40') 14.000

-5.000EACH

1,700.00000 15,300.009.000

-8,500.00

1050 *Light Standard Steel (65 Foot) 0.000

0.000

613-32650  
 

33.000

EACH

6,300.00000 0.000.000

0.00

1050 MATERIAL ALLOWANCE Light Standard, Steel (65') 33.000

0.000EACH

4,918.00000 162,294.0033.000

0.00

1055 *Light Standard Foundation 0.000

5.000

613-40010  
 

14.000

EACH

1,100.00000 5,500.005.000

5,500.00

1060 *Photoelectric Cell 0.000

0.000

613-50010  
 

2.000

EACH

690.00000 0.000.000

0.00

1065 *Lighting Control Center 0.000

0.000

613-50100  
 

4.000

EACH

7,700.00000 0.000.000

0.00

1070 *Temporary Lighting 0.050

0.250

613-50210  
 

1.000

L S 

102,900.00000 30,870.000.300

25,725.00

1075 *Luminaire High Pressure Sodium (400 Watt) 0.000

5.000

613-70400  
 

113.000

EACH

870.00000 4,350.005.000

4,350.00

1080 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 0.000

0.000

613-72150  
 

6.000

EACH

3,500.00000 0.000.000

0.00

1085 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

44.000

SF  

18.00000 0.000.000

0.00

1090 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

403.000

SF  

23.00000 0.000.000

0.00
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PROJECT: IM 2254-076                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

1095 *Sign Panel (Class III) 0.000

676.500

614-00013  
 

3,327.000

SF  

27.00000 18,265.50676.500

18,265.50

1100 *Steel Sign Post (W 6x15) 0.000

31.000

614-00615  
 

31.000

LF  

41.00000 1,271.0031.000

1,271.00

1105 *Steel Sign Post (W 8x18) 0.000

30.000

614-00818  
 

91.000

LF  

49.00000 1,470.0030.000

1,470.00

1110 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 0.000

2.000

614-01588  
 

38.000

EACH

470.00000 940.002.000

940.00

1115 *Concrete Footing (Type 2) 0.000

2.000

614-03002  
 

2.000

EACH

830.00000 1,660.002.000

1,660.00

1120 *Concrete Footing (Type 3) 0.000

2.000

614-03003  
 

6.000

EACH

870.00000 1,740.002.000

1,740.00

1125 Butterfly Structure 0.000

0.000

614-30110  
 

2.000

EACH

21,200.00000 0.000.000

0.00

1130 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 0.000

1.000

614-32000  
 

1.000

EACH

28,400.00000 28,400.001.000

28,400.00

1135 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

2.000

614-32400  
 

8.000

EACH

29,600.00000 59,200.002.000

59,200.00

1137 Added Item (Each)/ Monotube Overhead Sign Cant.  (24" 
Diameter)(Spec)

0.000

0.000

900-00007  
 

0.000

EACH

31,327.50000 0.000.000

0.00

1140 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

3.000

EACH

63,600.00000 0.000.000

0.00
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NO.
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PREV QTY/
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PERIOD

10:39:55

CUMULATIVE
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CAT NO0201 CDOT Roadway 

1145 *Traffic Signal Face (8-8) 4.000

0.000

614-70216  
 

6.000

EACH

570.00000 2,280.004.000

0.00

1145 MATERIAL ALLOWANCE Traff. Signal Face (8-8) 2.000

0.000EACH

265.00000 530.002.000

0.00

1150 *Traffic Signal Face (12-8-8) 4.000

0.000

614-70328  
 

6.000

EACH

770.00000 3,080.004.000

0.00

1150 MATERIAL ALLOWANCE Traff. Signal Face (12-8-8) 2.000

0.000EACH

400.00000 800.002.000

0.00

1155 *Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

1.000

EACH

3,400.00000 0.000.000

0.00

1160 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

2.000

EACH

3,600.00000 0.000.000

0.00

1165 *Traffic Signal Vehicle Detector (Micro Wave Ty pe) 1.000

0.000

614-72884  
 

7.000

EACH

10,400.00000 10,400.001.000

0.00

1165 MATERIAL ALLOWANCE Traff. Vehicle Detector (Mic ro Wave) 6.000

0.000EACH

8,171.42000 49,028.526.000

0.00

1170 *Wireless Magnetometer Vehicle Detection system  2.000

0.000

614-72900  
 

5.000

EACH

8,900.00000 17,800.002.000

0.00

1175 *Flashing Beacon 0.000

0.000

614-80000  
 

2.000

EACH

2,500.00000 0.000.000

0.00

1175 MATERIAL ALLOWANCE Flashing Beacon 2.000

0.000EACH

880.00000 1,760.002.000

0.00



CONTID: C17083         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 17083-BID    ESTIMATE RUN 08/22/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0016
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NO.
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PREV QTY/
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PERIOD
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CUMULATIVE
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CAT NO0201 CDOT Roadway 

1180 *Travel Time Indicator 0.000

0.000

614-80010  
 

4.000

EACH

3,700.00000 0.000.000

0.00

1185 *Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

8.000

EACH

2,100.00000 8,400.004.000

0.00

1185 MATERIAL ALLOWANCE Traff. Signal Ped. Pole (Ste el) 2.000

0.000EACH

580.00000 1,160.002.000

0.00

1190 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

6,100.000

LF  

5.50000 0.000.000

0.00

1195 *Optical Transceiver 0.000

0.000

614-87020  
 

6.000

EACH

2,900.00000 0.000.000

0.00

1200 *Closed Circuit Television 0.000

0.000

614-87320  
 

3.000

EACH

3,900.00000 0.000.000

0.00

1205 *Closed Circuit Television Pole 2.000

0.000

614-87325  
 

5.000

EACH

3,600.00000 7,200.002.000

0.00

1210 24 Inch Welded Steel Pipe 0.000

0.000

619-10240  
 

47.000

LF  

1,900.00000 0.000.000

0.00

1215 2 Inch Air and Vacuum Valve 0.000

0.000

619-71516  
 

1.000

EACH

6,800.00000 0.000.000

0.00

1220 6 Inch Tangential Blow Off 0.000

0.000

619-73048  
 

1.000

EACH

6,100.00000 0.000.000

0.00

1225 24 Inch Butterfly Valve 0.000

0.000

619-76192  
 

1.000

EACH

13,400.00000 0.000.000

0.00
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NO.
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PREV QTY/
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AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

1230 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

219.000

GAL 

59.00000 0.000.000

0.00

1235 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

313.000

SF  

11.00000 0.000.000

0.00

1240 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

21,138.000

SF  

11.00000 0.000.000

0.00

1245 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

9.000

EACH

210.00000 0.000.000

0.00

1250 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

1.000

EACH

210.00000 0.000.000

0.00

1255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,022,216.370

F A 

1.00000 0.000.000

0.00

1260 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

458,000.000

F A 

1.00000 0.000.000

0.00

1265 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

263,106.100

F A 

1.00000 0.000.000

0.00

1270 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

35,040.000

F A 

1.00000 0.000.000

0.00

1275 F/A Repair Repair Existing ROW Fence 495.000

0.000

700-70130  
 

20,000.000

F A 

1.00000 495.00495.000

0.00

1280 F/A Communication Lines 0.000

0.000

700-70230  
 

30,600.000

F A 

1.00000 0.000.000

0.00
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NO.
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CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

5005 Added Item (Lump Sum)/ FR-4 : Storm Line "P" 
Modifications

1.000

0.000

900-00014  
 

1.000

L S 

5,875.15000 5,875.151.000

0.00

5010 Added Item (Ton)/ Remove Buried Rubble 0.000

0.000

900-00024  
 

0.000

TON 

55.82000 0.000.000

0.00

CAT 8,594,910.17594,258.7821,311,288.73CURRENT AMT0201 $ $ $

CAT NO0202 RTD LRT Envelope 

1290 Removal of Inlet 0.000

0.000

202-00019  
 

1.000

EACH

400.00000 0.000.000

0.00

1295 Removal of Manhole 0.000

0.000

202-00021  
 

2.000

EACH

300.00000 0.000.000

0.00

1300 Removal of Pipe 212.000

0.000

202-00035  
 

764.000

LF  

10.00000 2,120.00212.000

0.00

1305 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

1,200.00000 0.000.000

0.00

1310 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

12.000

TON 

12.00000 0.000.000

0.00

1311 ABC (CL 6) 0.000

0.000

304-06007  
 

0.000

CY  

21.55000 0.000.000

0.00

1315 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

5,047.000

TON 

16.00000 0.000.000

0.00

1320 Riprap (12 Inch) 0.000

0.000

506-00212  
 

24.000

CY  

84.00000 0.000.000

0.00
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CAT NO0202 RTD LRT Envelope 

1325 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

1,307.000

CY  

310.00000 0.000.000

0.00

1330 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

14.000

CY  

240.00000 0.000.000

0.00

1335 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

476.000

LB  

0.84000 0.000.000

0.00

1340 18 Inch Reinforced Concrete Pipe (Complete In P lace) 101.000

0.000

603-01185  
 

230.000

LF  

43.00000 4,343.00101.000

0.00

1345 24 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01245  
 

48.000

LF  

50.00000 0.000.000

0.00

1350 30 Inch Reinforced Concrete Pipe (Complete In P lace) 101.000

0.000

603-01305  
 

541.000

LF  

61.00000 6,161.00101.000

0.00

1355 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

1.000

EACH

1,900.00000 0.000.000

0.00

1360 Inlet Type C (15 Foot) 0.750

0.000

604-00315  
 

2.000

EACH

4,200.00000 3,150.000.750

0.00

1365 Inlet Type C (Special) 5.250

0.000

604-00350  
 

12.000

EACH

4,300.00000 22,575.005.250

0.00

1370 Inlet Special (15 Foot) 0.750

0.000

604-19015  
 

1.000

EACH

4,600.00000 3,450.000.750

0.00

1375 Inlet Special (25 Foot) 0.750

0.000

604-19025  
 

1.000

EACH

7,200.00000 5,400.000.750

0.00
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CAT NO0202 RTD LRT Envelope 

1380 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

1385 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

1390 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

2.000

EACH

3,400.00000 0.000.000

0.00

1395 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

1400 10 Inch Perforated Pipe Underdrain 0.000

0.000

605-00100  
 

8,073.000

LF  

15.00000 0.000.000

0.00

1405 *Guardrail Type 7 (Style CC) 72.000

0.000

606-00720  
 

3,519.000

LF  

42.00000 3,024.0072.000

0.00

1410 *Guardrail Type 7 (Style CC) (Special) 0.000

0.000

606-00721  
 

488.000

LF  

41.00000 0.000.000

0.00

1415 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

741.000

LF  

54.00000 0.000.000

0.00

1420 *End Post (Chain Link) 0.000

0.000

607-52905  
 

3.000

EACH

130.00000 0.000.000

0.00

1420 MATERIAL ALLOWANCE End Posts 3.000

0.000EACH

70.41000 211.233.000

0.00

1425 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

6.000

LF  

11.00000 0.000.000

0.00
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1425 MATERIAL ALLOWANCE Fence Materials 6.001

0.000LF  

4.32760 25.976.001

0.00

1430 *Pedestrian Gate (Special) 0.000

0.000

607-60001  
 

2.000

EACH

3,300.00000 0.000.000

0.00

1435 *Security Gate 0.000

0.000

607-60600  
 

4.000

EACH

1,600.00000 0.000.000

0.00

1440 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

213.000

SY  

25.00000 0.000.000

0.00

1445 *4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

550.000

LF  

16.00000 0.000.000

0.00

1450 Pedestrian Stair Structure 0.000

0.000

621-00650  
 

1.000

L S 

73,300.00000 0.000.000

0.00

1455 Fire Protection Systems 0.000

0.000

652-00000  
 

1.000

L S 

30,600.00000 0.000.000

0.00

1460 *Electrical Systems 0.000

0.000

670-00000  
 

1.000

L S 

330,700.00000 0.000.000

0.00

1465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

2,434,135.700

F A 

1.00000 0.000.000

0.00

1470 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

5,040.000

F A 

1.00000 0.000.000

0.00

1475 F/A Communication Lines 80,259.350

0.000

700-70230  
 

224,400.000

F A 

1.00000 80,259.3580,259.350

0.00
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4000 Muck Excav - RTD LRT Envelope 0.000

0.000

203-00100  
 

0.000

CY  

12.00000 0.000.000

0.00

CAT 139,219.550.004,090,644.54CURRENT AMT0202 $ $ $

CAT NO0300 CDOT Ground Nailed Wall at Jewell and Ram p L

1480 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

263.000

SY  

3.40000 0.000.000

0.00

1485 *Ground Nailed Wall 17,110.000

0.000

504-06100  
 

17,110.000

SF  

24.00000 410,640.0017,110.000

0.00

1490 Riprap (6 Inch) 0.000

80.000

506-00206  
 

83.000

CY  

46.00000 3,680.0080.000

3,680.00

1495 *Concrete Class D (Wall) 654.000

0.000

601-03050  
 

654.000

CY  

240.00000 156,960.00654.000

0.00

1500 *Structural Concrete Stain 0.000

0.000

601-40400  
 

2,451.000

SY  

7.00000 0.000.000

0.00

1505 *Reinforcing Steel (Epoxy Coated) 62,410.000

0.000

602-00020  
 

62,410.000

LB  

0.84000 52,424.4062,410.000

0.00

1510 Inlet Special 2.000

0.000

604-19000  
 

4.000

EACH

1,600.00000 3,200.002.000

0.00

1515 *Fence Chain Link (48 Inch) 0.000

1,390.000

607-53148  
 

1,390.000

LF  

20.00000 27,800.001,390.000

27,800.00

1515 MATERIAL ALLOWANCE Fence Materials 1,390.000

-1,390.000LF  

6.08930 0.000.000

-8,464.13
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0300 CDOT Ground Nailed Wall at Jewell and Ram p L

1520 *Gutter Type 2 (Special) 0.000

1,916.000

609-24000  
 

1,916.000

LF  

11.00000 21,076.001,916.000

21,076.00

5000 Added Item (Dollar)/ Ground Nailed Wall Redesig n -11,880.690

0.000

900-00006  
 

0.000

DOL 

1.00000 -11,880.69-11,880.690

0.00

CAT 663,899.7144,091.87697,169.60CURRENT AMT0300 $ $ $

CAT NO0301 CDOT Sound Barrier Wall / Alameda Str Fin ish 

1525 *Structural Concrete Stain 7,749.000

0.000

601-40400  
 

7,749.000

SY  

7.00000 54,243.007,749.000

0.00

1530 *Paint Existing Structure 0.000

0.000

601-40900  
 

1.000

L S 

6,500.00000 0.000.000

0.00

1535 *Fence Concrete (Sound Barrier) 18,573.000

0.000

607-15000  
 

18,600.000

SF  

38.00000 705,774.0018,573.000

0.00

1535 MATERIAL ALLOWANCE SOUNDWALL PRECAST PANELS 0.000

0.000SF  

12.05000 0.000.000

0.00

CAT 760,017.000.00767,543.00CURRENT AMT0301 $ $ $

CAT NO0302 RTD Yale Bridge Structure 

1540 Removal of Sidewalk 662.000

0.000

202-00200  
 

813.000

SY  

6.00000 3,972.00662.000

0.00

1545 Removal of Curb and Gutter 1,209.000

0.000

202-00203  
 

1,216.000

LF  

4.10000 4,956.901,209.000

0.00

1550 *Removal of Asphalt Mat 4,008.000

0.000

202-00220  
 

4,280.000

SY  

4.40000 17,635.204,008.000

0.00

1555 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

131,300.00000 131,300.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1560 *Removal of Bridge (Special) 1.000

0.000

202-00401  
 

1.000

EACH

46,900.00000 46,900.001.000

0.00

1565 *Removal of Sign Panel 5.000

0.000

202-00821  
 

5.000

EACH

52.00000 260.005.000

0.00

1570 Removal of Impact Attenuator 2.000

0.000

202-00895  
 

2.000

EACH

780.00000 1,560.002.000

0.00

1575 *Removal of Guardrail Type 3 269.000

0.000

202-01130  
 

269.000

LF  

2.30000 618.70269.000

0.00

1580 Structure Excavation 4,456.000

0.000

206-00000  
 

4,456.000

CY  

11.00000 49,016.004,456.000

0.00

1585 Structure Backfill (Class 1) 1,157.000

0.000

206-00100  
 

1,157.000

CY  

17.00000 19,669.001,157.000

0.00

1590 Structure Backfill (Class 2) 1,287.000

0.000

206-00200  
 

1,287.000

CY  

6.00000 7,722.001,287.000

0.00

1595 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

19,000.00000 19,000.001.000

0.00

1600 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

19,000.00000 19,000.001.000

0.00

1605 *Reset Sign Panel 5.000

0.000

210-00815  
 

5.000

EACH

52.00000 260.005.000

0.00

1610 Adjust Manhole 1.000

0.000

210-04010  
 

1.000

EACH

560.00000 560.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1615 Adjust Valve Box 4.000

0.000

210-04050  
 

4.000

EACH

400.00000 1,600.004.000

0.00

1620 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

1,768.000

TON 

12.00000 0.000.000

0.00

1621 ABC (CL 6) 977.000

0.000

304-06007  
 

977.000

CY  

21.55000 21,054.35977.000

0.00

1625 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

100.00000 0.000.000

0.00

1630 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,398.700

0.000

403-33841  
 

1,398.700

TON 

57.00000 79,725.901,398.700

0.00

1631 Added Item (Dollar)/ Price Reduction - HMA 
(Gr.S)(100)(PG 64-22)

-1,817.750

0.000

900-00006  
 

0.000

DOL 

1.00000 -1,817.75-1,817.750

0.00

1635 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 593.840

0.000

403-34871  
 

593.840

TON 

77.00000 45,725.68593.840

0.00

1640 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

599.000

GAL 

2.30000 0.000.000

0.00

1645 *Concrete Pavement (6 Inch) (Fast Track) 224.000

0.000

412-00605  
 

235.000

SY  

67.00000 15,008.00224.000

0.00

1650 *Concrete Pavement (8 Inch) 7.000

0.000

412-00800  
 

7.000

SY  

69.00000 483.007.000

0.00

1655 *Drilled Caisson (16 Inch) 64.000

0.000

503-00016  
 

64.000

LF  

78.00000 4,992.0064.000

0.00
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NO.
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QTY THIS PERIOD
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10:39:55

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1660 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

4.000

LF  

230.00000 0.000.000

0.00

1665 *Drilled Caisson (42 Inch) 969.000

0.000

503-00042  
 

969.000

LF  

210.00000 203,490.00969.000

0.00

1670 *Drilled Caisson (54 Inch) 80.000

0.000

503-00054  
 

80.000

LF  

280.00000 22,400.0080.000

0.00

1675 *Concrete Slope and Ditch Paving (Reinforced) 28.700

0.000

507-00100  
 

28.700

CY  

310.00000 8,897.0028.700

0.00

1680 Bearing Device (Type I) 14.000

0.000

512-00101  
 

14.000

EACH

910.00000 12,740.0014.000

0.00

1685 Bridge Drain (Special) 4.000

0.000

513-00690  
 

4.000

EACH

5,100.00000 20,400.004.000

0.00

1690 Pipe Railing 89.000

0.000

514-00000  
 

89.000

LF  

100.00000 8,900.0089.000

0.00

1695 *Concrete Sealer 2,313.000

0.000

515-00400  
 

2,313.000

SY  

5.50000 12,721.502,313.000

0.00

1700 Bridge Expansion Device (0-4 Inch) 186.000

0.000

518-01004  
 

186.000

LF  

190.00000 35,340.00186.000

0.00

1705 *Concrete Class D (Bridge) 1,590.000

0.000

601-03040  
 

1,590.000

CY  

450.00000 715,500.001,590.000

0.00

1706 Added Item (Dollar)/ PRICE REDUCTION - CONCRETE  CLASS D
(BRIDGE)

-900.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -900.00-900.000

0.00
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1710 *Bridge Deck Finish (Sawed Grooves) 2,212.000

0.000

601-40250  
 

2,212.000

SY  

3.90000 8,626.802,212.000

0.00

1715 *Structural Concrete Stain 760.000

0.000

601-40400  
 

2,569.000

SY  

7.00000 5,320.00760.000

0.00

1720 *Reinforcing Steel 28,262.000

0.000

602-00000  
 

28,262.000

LB  

0.70000 19,783.4028,262.000

0.00

1725 *Reinforcing Steel (Epoxy Coated) 277,139.000

0.000

602-00020  
 

277,139.000

LB  

0.84000 232,796.76277,139.000

0.00

1730 *Guardrail Type 3 (6-3 Post Spacing) 13.000

0.000

606-00301  
 

13.000

LF  

14.00000 182.0013.000

0.00

1735 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

6.000

LF  

41.00000 0.000.000

0.00

1740 *Transition Type 3G 1.000

0.000

606-01370  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

1745 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

1,900.00000 1,900.001.000

0.00

1750 *Bridge Rail Type 7 653.000

0.000

606-10700  
 

653.000

LF  

84.00000 54,852.00653.000

0.00

1755 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

45.000

LF  

11.00000 0.000.000

0.00

1755 MATERIAL ALLOWANCE Fence Materials 45.000

0.000LF  

4.32760 194.7445.000

0.00
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NO.
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UNIT PRICE
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PERIOD

10:39:55

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1760 *Fence Chain Link (Special) (72 Inch) 612.000

0.000

607-53173  
 

612.000

LF  

35.00000 21,420.00612.000

0.00

1765 *Concrete Sidewalk (Special) 185.000

0.000

608-00005  
 

190.000

SY  

84.00000 15,540.00185.000

0.00

1770 *Concrete Sidewalk (6 Inch) 239.000

0.000

608-00006  
 

239.000

SY  

25.00000 5,975.00239.000

0.00

1775 *Curb and Gutter Type 2 (Section II-B) 1,080.000

0.000

609-21020  
 

1,124.000

LF  

14.00000 15,120.001,080.000

0.00

1780 *3/4 Inch Electrical Conduit 474.000

0.000

613-00075  
 

474.000

LF  

8.00000 3,792.00474.000

0.00

1785 *2 Inch Electrical Conduit 680.000

0.000

613-00200  
 

1,222.000

LF  

9.50000 6,460.00680.000

0.00

1790 *4 Inch Electrical Conduit (Install Only) 2,164.000

0.000

613-00402  
 

2,164.000

LF  

8.50000 18,394.002,164.000

0.00

1795 *6 Inch Electrical Conduit (Install Only) 715.000

0.000

613-00602  
 

715.000

LF  

10.00000 7,150.00715.000

0.00

1800 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

12.000

LF  

5.00000 0.000.000

0.00

1805 Impact Attenuator 1.000

0.000

614-85001  
 

1.000

EACH

11,900.00000 11,900.001.000

0.00

1810 *Weather Monitoring System (Install Only) 0.000

0.000

614-86749  
 

1.000

L S 

9,200.00000 0.000.000

0.00
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CAT NO0302 RTD Yale Bridge Structure 

1815 Precast Concrete U Girder (U60)(Pre-Tensioned) 1,890.000

0.000

618-10060  
 

1,890.000

LF  

390.00000 737,100.001,890.000

0.00

1815 MATERIAL ALLOWANCE Precast Concrete 
U-Girder(U60)(Pre-Tensioned)

0.000

0.000LF  

287.00000 0.000.000

0.00

1820 *Epoxy Pavement Marking 27.000

0.000

627-00005  
 

28.000

GAL 

59.00000 1,593.0027.000

0.00

1825 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

224.000

0.000

627-30327  
 

248.000

SF  

15.00000 3,360.00224.000

0.00

1830 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 0.000

0.000

627-30332  
 

260.000

SF  

10.00000 0.000.000

0.00

1835 *Shotcrete 65.000

0.000

641-10000  
 

65.000

SY  

91.00000 5,915.0065.000

0.00

1840 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,100.000

F A 

1.00000 0.000.000

0.00

1845 F/A Incentive Early Completion 150,000.000

0.000

700-70014  
 

150,000.000

F A 

1.00000 150,000.00150,000.000

0.00

1850 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

6,193.900

F A 

1.00000 0.000.000

0.00

1855 F/A Asphalt Cement Cost Adjustment -1,815.380

0.000

700-70019  
 

19,000.000

F A 

1.00000 -1,815.38-1,815.380

0.00
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AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

4005 Muck Excav - RTD Yale Ave. 99.000

0.000

203-00100  
 

99.000

CY  

12.00000 1,188.0099.000

0.00

CAT 2,856,536.800.002,958,419.29CURRENT AMT0302 $ $ $

CAT NO0303 RTD Median Structure 

1860 Structure Excavation 0.000

0.000

206-00000  
 

68.000

CY  

11.00000 0.000.000

0.00

1865 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

82.000

CY  

6.00000 0.000.000

0.00

1870 *Drilled Caisson (24 Inch) 206.000

0.000

503-00024  
 

383.000

LF  

77.00000 15,862.00206.000

0.00

1875 *Drilled Caisson (96 Inch) 0.000

0.000

503-00096  
 

455.000

LF  

740.00000 0.000.000

0.00

1876 Added Item (Foot)/ Drilled Caisson (96 Inch)(Sp ec) 0.000

226.900

900-00012  
 

226.900

LF  

942.74000 213,907.71226.900

213,907.71

1880 Bearing Device (Type I) 0.000

0.000

512-00101  
 

78.000

EACH

910.00000 0.000.000

0.00

1880 MATERIAL ALLOWANCE Bearing Device Type 1 78.000

0.000EACH

702.70000 54,810.6078.000

0.00

1885 Bridge Drain (Special) 0.000

0.000

513-00690  
 

4.000

EACH

5,100.00000 0.000.000

0.00

1890 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

64.000

LF  

190.00000 0.000.000

0.00
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CAT NO0303 RTD Median Structure 

1895 *Concrete Class D (Bridge) 0.000

53.500

601-03040  
 

2,228.000

CY  

450.00000 24,075.0053.500

24,075.00

1900 *Concrete Class S50 0.000

0.000

601-05050  
 

523.000

CY  

460.00000 0.000.000

0.00

1905 *Structural Concrete Stain 0.000

0.000

601-40400  
 

12,322.000

SY  

7.00000 0.000.000

0.00

1910 *Reinforcing Steel (Epoxy Coated) 0.000

27,105.000

602-00020  
 

678,726.000

LB  

0.84000 22,768.2027,105.000

22,768.20

1915 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

2,268.000

LF  

24.00000 0.000.000

0.00

1915 MATERIAL ALLOWANCE Fence Materials 2,268.000

0.000LF  

8.72250 19,782.632,268.000

0.00

1915 MATERIAL ALLOWANCE Fence Materials 2,268.001

0.000LF  

3.39890 7,708.712,268.001

0.00

1920 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

380.000

LF  

8.00000 0.000.000

0.00

1925 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

3,401.000

LF  

13.00000 0.000.000

0.00

1930 *Prestressing Steel Strand 0.000

0.000

618-00002  
 

3,408.000

MKFT

46.00000 0.000.000

0.00

1935 Prestressed Concrete I (BT72) 0.000

0.000

618-00172  
 

4,850.000

LF  

170.00000 0.000.000

0.00
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CAT NO0303 RTD Median Structure 

1935 MATERIAL ALLOWANCE Prestressed Concrete (BT72) 3,902.210

0.000LF  

118.00000 460,460.783,902.210

0.00

1935 MATERIAL ALLOWANCE Prestressed Concrete (BT72) 947.790

0.000LF  

118.00000 111,839.22947.790

0.00

CAT 931,214.85260,750.913,667,395.55CURRENT AMT0303 $ $ $

CAT NO0304 RTD Retaining and Sound Walls 

1940 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

1.000

L S 

8,700.00000 0.000.000

0.00

1945 Structure Excavation 4,627.000

0.000

206-00000  
 

6,987.000

CY  

11.00000 50,897.004,627.000

0.00

1950 Structure Backfill (Class 1) 5,341.000

0.000

206-00100  
 

15,124.000

CY  

17.00000 90,797.005,341.000

0.00

1955 Mechanical Reinforcement of Soil 3,941.000

0.000

206-00360  
 

11,244.000

CY  

4.80000 18,916.803,941.000

0.00

1960 Geomembrane 0.000

0.000

420-00000  
 

2,881.000

SY  

6.50000 0.000.000

0.00

1960 MATERIAL ALLOWANCE Geomembrane 2,881.000

0.000SY  

2.79000 8,037.992,881.000

0.00

1965 *Drilled Caisson (24 Inch) 8,843.000

99.000

503-00024  
 

8,942.000

LF  

77.00000 688,534.008,942.000

7,623.00

1970 *Drilled Caisson (30 Inch) 3,466.000

0.000

503-00030  
 

3,847.000

LF  

120.00000 415,920.003,466.000

0.00
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CAT NO0304 RTD Retaining and Sound Walls 

1975 *Drilled Caisson (36 Inch) 4,602.000

149.000

503-00036  
 

5,788.000

LF  

180.00000 855,180.004,751.000

26,820.00

1980 *Precast Panel Facing 0.000

19,380.000

504-04420  
 

30,112.000

SF  

27.00000 523,260.0019,380.000

523,260.00

1980 MATERIAL ALLOWANCE Precast Panel Facing 9,575.000

-9,575.000SF  

10.14000 0.000.000

-97,090.50

1980 MATERIAL ALLOWANCE Precast Panel Facing 19,037.000

-9,805.000SF  

10.14000 93,612.489,232.000

-99,422.70

1980 MATERIAL ALLOWANCE Connection Hardware 29,087.999

-19,380.000SF  

2.74800 26,677.589,707.999

-53,256.24

1985 *Facing (Special) 7,993.000

0.000

504-04440  
 

22,158.000

SF  

19.00000 151,867.007,993.000

0.00

1985 MATERIAL ALLOWANCE MSE WALL PRECAST PANELS 0.000

0.000SF  

3.20230 0.000.000

0.00

1985 MATERIAL ALLOWANCE MSE Wall Precast Panels 10,007.000

0.000SF  

5.50000 55,038.5010,007.000

0.00

1985 MATERIAL ALLOWANCE MSE Wall Precast Panels 1,100.000

0.000SF  

5.50000 6,050.001,100.000

0.00

1985 MATERIAL ALLOWANCE Panel Tie-Back Straps 14,165.000

0.000SF  

4.38000 62,042.7014,165.000

0.00

1990 Structural Steel (Galvanized) 12,980.000

0.000

509-00001  
 

30,550.000

LB  

2.40000 31,152.0012,980.000

0.00
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0304 RTD Retaining and Sound Walls 

1995 *Concrete Class D (Wall) 566.100

0.000

601-03050  
 

868.000

CY  

240.00000 135,864.00566.100

0.00

2000 *Structural Concrete Stain 0.000

0.000

601-40400  
 

8,269.000

SY  

7.00000 0.000.000

0.00

2005 *Reinforcing Steel (Epoxy Coated) 63,046.100

321.900

602-00020  
 

81,218.000

LB  

0.84000 53,229.1263,368.000

270.40

2010 Place 36 Inch Corrugated Steel Pipe 29.000

17.000

603-36036  
 

46.000

LF  

74.00000 3,404.0046.000

1,258.00

2015 Geocomposite Drain with Pipe 993.620

154.380

605-83002  
 

3,180.000

SY  

6.50000 7,462.001,148.000

1,003.47

2020 *Fence Masonry (Sound Barrier) 0.000

0.000

607-13000  
 

1,242.000

SF  

28.00000 0.000.000

0.00

2025 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

1,176.000

LF  

24.00000 0.000.000

0.00

2025 MATERIAL ALLOWANCE Fence Materials 1,176.000

0.000LF  

8.72250 10,257.661,176.000

0.00

2025 MATERIAL ALLOWANCE Fence Materials 1,176.001

0.000LF  

3.39890 3,997.111,176.001

0.00

2030 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

2,715.000

LF  

29.00000 0.000.000

0.00

2030 MATERIAL ALLOWANCE Fence Materials 2,715.000

0.000LF  

12.63960 34,316.512,715.000

0.00
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CAT NO0304 RTD Retaining and Sound Walls 

2035 *Shotcrete 975.620

154.380

641-10000  
 

1,186.000

SY  

91.00000 102,830.001,130.000

14,048.58

CAT 3,429,343.45324,514.014,522,883.82CURRENT AMT0304 $ $ $

CAT NO0305 RTD Ballast Walls 

2040 Structure Excavation 2,873.000

0.000

206-00000  
 

3,308.000

CY  

11.00000 31,603.002,873.000

0.00

2045 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

1,418.000

CY  

17.00000 0.000.000

0.00

2050 *Concrete Pavement (12-1/2 Inch)(Reinforced) 0.000

0.000

412-01265  
 

4,442.000

SY  

94.00000 0.000.000

0.00

2055 *Concrete Class D (Wall) 1,648.400

0.000

601-03050  
 

1,977.000

CY  

240.00000 395,616.001,648.400

0.00

2060 *Reinforcing Steel (Epoxy Coated) 136,872.000

0.000

602-00020  
 

182,210.000

LB  

0.84000 114,972.48136,872.000

0.00

2065 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

225.000

SY  

6.50000 0.000.000

0.00

2070 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

369.000

LF  

66.00000 0.000.000

0.00

2075 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

2,747.000

LF  

62.00000 0.000.000

0.00

2080 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

424.000

LF  

24.00000 0.000.000

0.00
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CAT NO0305 RTD Ballast Walls 

2080 MATERIAL ALLOWANCE Fence Materials 424.000

0.000LF  

8.72250 3,698.34424.000

0.00

2080 MATERIAL ALLOWANCE Fence Materials 423.999

0.000LF  

3.39890 1,441.13423.999

0.00

2085 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

3,628.000

LF  

29.00000 0.000.000

0.00

2085 MATERIAL ALLOWANCE Fence Materials 3,628.000

0.000LF  

12.63960 45,856.473,628.000

0.00

CAT 593,187.420.001,417,096.90CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2090 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

186,400.00000 186,400.001.000

0.00

2095 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

41,400.00000 41,400.001.000

0.00

2100 Sanitary Facility 1.000

0.000

620-00020  
 

5.000

EACH

2,900.00000 2,900.001.000

0.00

CAT 230,700.000.00242,300.00CURRENT AMT0400 $ $ $

$23,166,690.631,333,945.17$50,813,655.68$CURRENT AMTPROJECT TOTAL


